
REPORT/RECOMMENDATION TO THE BOARD OF SUPERVISORS 
OF SAN BERNARDINO COUNTY, CALIFORNIA  

AND RECORD OF ACTION 
 

March 30, 2004 
   
 

FROM: RAYMOND B. WINGERD, Interim Chief Probation Officer 
 Probation Department 
 

 G. DANIEL OJEDA, Director 
 Architecture & Engineering Department 
 

SUBJECT: WEST VALLEY JUVENILE HALL & YOUTH ASSESSMENT FACILITY, 
PHASE II – CONSTRUCTION GRANT CONTRACT #016-99  

 
RECOMMENDATION:  Approve Amendment No. 1 to Construction Grant Contract with the State 
of California, Board of Corrections, for the West Valley Juvenile Hall & Youth Assessment Facility, 
Phase II, to extend term from October 28, 2003 to December 28, 2003.  
 
BACKGROUND INFORMATION:  On April 2, 2002 the Board of Supervisors approved a grant 
contract with the State of California, Board of Corrections (BOC), in the amount of $7,041,660, to 
fund a portion of the construction costs for the West Valley Juvenile Hall & Youth Assessment 
Facility, Phase II, in Rancho Cucamonga.  The project consisted of 182 beds, including two (2) 80-
bed housing units, an intake and booking area, administration building, meal preparation area, 
classrooms, and warehouse.  The facility has been occupied since January 21, 2003. 
 
The proposed Amendment No. 1 extends the original construction completion date for two (2) 
months, from October 28, 2003 to December 28, 2003, in order to accommodate National 
Environmental Protection Act (NEPA) requirements by the U.S. Department of Justice.  The BOC 
had approved the extension at its November 16, 2000 meeting in order to provide the County with 
the additional time necessary to respond to the NEPA requirements; however, the BOC did not 
notify the County of this approved extension until earlier this year.  Approval of this amendment by 
the Board of Supervisors is one of the final steps required by the BOC for release of the 20% 
funding currently being retained by contract. 
 
REVIEW AND APPROVAL BY OTHERS:  This item has been coordinated with Architecture & 
Engineering Department (Eli Montoya, Department Contract Compliance Designee, 387-8904) on 
March 22, 2004; approved as to legal form by County Counsel (Jean-Rene Basle, Deputy County 
Counsel, 387-5477) on March 22, 2004; and reviewed by the County Administrative Office (Laurie 
Rozko, 387-8997 and Lynn Chacon, 387-5426, Administrative Analysts) on March 22, 2004.   
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FINANCIAL IMPACT:  The following table summarizes the project budget status.  
 

BUDGET 
YEAR 

PROJECT 
BUDGET 

EXPENDED CONTRACTUA
L 

COMMITMENT
S 

BALANCE 
REMAINING 

98/99 $9,200,000 $56,551   
99/2000 3,900,000 1,520,326   
00/01 8,573,919 3,662,864   
01/02 (895,000) 9,377,772   
02/03 (1,056,510) 2,574,007   
03/04 (2,504,586) 23,219   
TOTAL $17,217,823 $17,214,739 $0 $3,084 

 
This project was funded through Probation Improvement Financing Certificates of Participation in 
the amount of $9,200,000; $7,041,660 of a Local Detention Facility Construction Grant - from the 
BOC; $3,900,000 from the general fund; $1,246, 486 from the Justice Facilities Reserve Fund; and 
$348,209 in interest accrued from the Certificates of Participation, bringing the total budget to 
$21,673,919.   
 
In addition, as a result of Board of Supervisors’ actions on October 16, 2001, July 23, 2002 and 
June 24, 2003, the budget was ultimately amended to $17,217,823 to reflect transfers of $895,000; 
$706,510 to the Probation Department Regional Youth Educational Facility and Kuiper Youth Center 
Program Relocation Project; $350,000 to the District Attorney’s Office Trailer Relocation Project; 
and $2,504,586 of unspent funds returned to the General Fund.  
 
There is no cost related to this board action.  Amendment No.1 primarily extends the initial term of 
the grant contract an additional two months from October 28, 2003 to December 28, 2003. 
 
COST REDUCTION REVIEW:  The County Administrative Office has reviewed this agenda item, 
concurs with the Departments’ proposal, and recommends this action based on the necessity to 
approve Amendment No. 1 in order to complete the final step necessary for release of the 
remaining construction grant funds.  There is no impact on local cost. 
 
SUPERVISORIAL DISTRICT(S):  Second. 
 
PRESENTER: George Post, Acting Deputy Chief Probation Officer, 387-5854 
 G. Daniel Ojeda, Director, A&E, 387-5025 
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